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ESTIMATE RUN 04/04/2011

ESTIMATE SUMMARY 13:32:23

CONTID: C17523         ESTIMATE NO: 0006 FINL 2005

PCN: 17523-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH7:YORK ST NEW SIGNAL PERCENT TIME:

PROJECT NO: SHE0073-008                   

SH7:YORK ST NEW SIGNAL

NAME OF ROAD: 007D

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 04/04/2011 DATE TIME STARTED 08/30/2010

P.O. BOX 405 DATE LET 07/08/2010 DATE WORK BEGAN 08/30/2010

 DATE AWARDED 07/14/2010 DATE TIME STOPPED 01/13/2011

 DATE CONTRACT EXECUTED 07/27/2010 DATE ACCEPTED 01/13/2011

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 08/30/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 549,145.68 PARTICIPATING $ $ 5,435.00

AWARD PROJECT AMT: 543,250.87 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,148.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.67

WORK DAYS

WORK DAYS

100.00%

0.00

5,435.00

5,435.00

13,583.76

$

$

$

$

549,145.68

0.00

549,145.68

0.00

549,145.68

0.00

0.00

549,145.68

0.00

AMOUNT DUE 549,145.68 13,583.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,583.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

62.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 17523-BID    ESTIMATE RUN 04/04/2011

PROJECT: SHE0073-008                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:32:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 118.000

0.000

202-00035  
 

118.000

LF  

23.80000 2,808.40118.000

0.00

0010 Removal of Asphalt Mat 3,268.000

0.000

202-00220  
 

3,268.000

SY  

5.00000 16,340.003,268.000

0.00

0015 *Removal of Pavement Marking 5,886.000

0.000

202-00250  
 

5,886.000

SF  

2.10000 12,360.605,886.000

0.00

0020 Removal of Ground Sign 9.000

0.000

202-00810  
 

9.000

EACH

35.00000 315.009.000

0.00

0025 *Embankment Material (Complete In Place) 2,550.000

0.000

203-00060  
 

2,550.000

CY  

11.00000 28,050.002,550.000

0.00

0030 Muck Excavation 169.000

0.000

203-00100  
 

169.000

CY  

16.85000 2,847.65169.000

0.00

0035 Proof Rolling 27.000

0.000

203-01100  
 

27.000

HOUR

140.00000 3,780.0027.000

0.00

0040 *Potholing 20.000

0.000

203-01597  
 

20.000

HOUR

152.00000 3,040.0020.000

0.00

0045 Topsoil 175.000

0.000

207-00205  
 

175.000

CY  

9.00000 1,575.00175.000

0.00

0050 *Erosion Log (12 Inch) 130.000

0.000

208-00002  
 

130.000

LF  

3.65000 474.50130.000

0.00

0055 *Silt Fence 978.000

0.000

208-00020  
 

978.000

LF  

1.00000 978.00978.000

0.00
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PCN: 17523-BID    ESTIMATE RUN 04/04/2011

PROJECT: SHE0073-008                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:32:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Gravel Bag 10.000

0.000

208-00034  
 

10.000

LF  

3.45000 34.5010.000

0.00

0065 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

200.00000 0.000.000

0.00

0070 Stabilized Construction Entrance 3.000

0.000

208-00070  
 

3.000

EACH

500.00000 1,500.003.000

0.00

0075 Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

3.000

HOUR

46.00000 138.003.000

0.00

0080 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

3.000

HOUR

93.60000 280.803.000

0.00

0085 *Erosion Control Supervisor 32.500

0.000

208-00205  
 

32.500

HOUR

48.00000 1,560.0032.500

0.00

0090 *Reset Light Standard 5.000

0.000

210-00750  
 

5.000

EACH

1,198.00000 5,990.005.000

0.00

0095 Reset Ground Sign 5.000

0.000

210-00810  
 

5.000

EACH

98.00000 490.005.000

0.00

0100 *Seeding (Native) 4.130

0.000

212-00006  
 

4.130

ACRE

1,120.00000 4,625.604.130

0.00

0105 *Soil Conditioning 2.060

0.000

212-00032  
 

2.060

ACRE

2,688.00000 5,537.282.060

0.00

0110 *Mulching (Weed Free) 2.060

0.000

213-00003  
 

2.060

ACRE

1,120.00000 2,307.202.060

0.00
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PCN: 17523-BID    ESTIMATE RUN 04/04/2011

PROJECT: SHE0073-008                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:32:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulch Tackifier 300.000

0.000

213-00061  
 

300.000

LB  

6.75000 2,025.00300.000

0.00

0120 *Aggregate Base Course (Class 6) 490.000

0.000

304-06007  
 

490.000

CY  

28.45000 13,940.50490.000

0.00

0125 *Hot Mix Asphalt (Patching) (Asphalt) 25.780

0.000

403-00720  
 

25.780

TON 

123.70000 3,188.9925.780

0.00

0130 *Stone Matrix Asphalt (Fibers)(Asphalt) 309.500

0.000

403-09221  
 

309.500

TON 

96.00000 29,712.00309.500

0.00

0135 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,016.070

0.000

403-33841  
 

1,016.070

TON 

54.50000 55,375.821,016.070

0.00

0140 Geotextile (Separator) (Class 1) 214.000

0.000

420-00132  
 

214.000

SY  

5.20000 1,112.80214.000

0.00

0145 *Drilled Caisson (36 Inch) 82.000

0.000

503-00036  
 

82.000

LF  

222.00000 18,204.0082.000

0.00

0150 *18 Inch Reinforced Concrete Pipe 128.000

0.000

603-01180  
 

128.000

LF  

66.00000 8,448.00128.000

0.00

0155 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

4.000

EACH

696.00000 2,784.004.000

0.00

0160 *Curb and Gutter Type 2 (Section I-B) 62.000

0.000

609-21010  
 

62.000

LF  

19.00000 1,178.0062.000

0.00

0165 *2 Inch Electrical Conduit (Bored) 1,120.000

0.000

613-00206  
 

1,120.000

LF  

11.30000 12,656.001,120.000

0.00
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PCN: 17523-BID    ESTIMATE RUN 04/04/2011

PROJECT: SHE0073-008                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:32:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *3 Inch Electrical Conduit (Bored) 618.000

0.000

613-00306  
 

618.000

LF  

12.15000 7,508.70618.000

0.00

0175 *2 Inch Electrical Conduit (Plastic) 634.000

0.000

613-01200  
 

634.000

LF  

3.90000 2,472.60634.000

0.00

0180 *3 Inch Electrical Conduit (Plastic) 90.000

0.000

613-01300  
 

90.000

LF  

11.00000 990.0090.000

0.00

0185 *Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

4.000

EACH

768.00000 3,072.004.000

0.00

0190 *Pull Box (24"x36"x18") 5.000

0.000

613-07034  
 

5.000

EACH

656.00000 3,280.005.000

0.00

0195 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

1.000

EACH

1,197.00000 1,197.001.000

0.00

0200 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

4,243.00000 4,243.001.000

0.00

0205 *Luminaire High Pressure Sodium (250 Watt) 2.000

0.000

613-70250  
 

2.000

EACH

268.00000 536.002.000

0.00

0210 Sign Panel (Class I) 81.000

0.000

614-00011  
 

81.000

SF  

16.30000 1,320.3081.000

0.00

0215 Sign Panel (Class II) 45.000

0.000

614-00012  
 

45.000

SF  

19.50000 877.5045.000

0.00

0220 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

12.000

0.000

614-01583  
 

12.000

EACH

425.00000 5,100.0012.000

0.00
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PCN: 17523-BID    ESTIMATE RUN 04/04/2011

PROJECT: SHE0073-008                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:32:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Signal Face (12-12-12) 8.000

0.000

614-70336  
 

8.000

EACH

580.00000 4,640.008.000

0.00

0230 *Fire Preemption Unit 2.000

0.000

614-72864  
 

2.000

EACH

3,275.00000 6,550.002.000

0.00

0235 *Intersection Detection System (Camera) 2.000

0.000

614-72886  
 

2.000

EACH

4,893.00000 9,786.002.000

0.00

0240 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

3.000

0.000

614-72889  
 

3.000

EACH

1,391.00000 4,173.003.000

0.00

0245 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000

0.000

614-81130  
 

1.000

EACH

12,866.00000 12,866.001.000

0.00

0246 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 
Revised Traffic Signal/Pole

1.000

0.000

614-81140  
 

1.000

EACH

14,275.00000 14,275.001.000

0.00

0250 *Traffic Signal Pole Steel (1 Mast Arm) 2.000

0.000

614-82010  
 

2.000

EACH

12,522.00000 25,044.002.000

0.00

0255 *Spread Spectrum Radio 1.000

0.000

614-86002  
 

1.000

EACH

2,068.00000 2,068.001.000

0.00

0260 *Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

1.000

EACH

23,915.00000 23,915.001.000

0.00

0265 *Mobilization 0.900

0.100

626-00000  
 

1.000

L S 

54,350.00000 54,350.001.000

5,435.00

0270 *Epoxy Pavement Marking 51.000

0.000

627-00005  
 

51.000

GAL 

87.00000 4,437.0051.000

0.00
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PCN: 17523-BID    ESTIMATE RUN 04/04/2011

PROJECT: SHE0073-008                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:32:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Pavement Marking Paint (Low VOC Solvent Base) 30.000

0.000

627-00012  
 

30.000

GAL 

32.00000 960.0030.000

0.00

0280 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000

SF  

10.00000 0.000.000

0.00

0285 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 208.000

0.000

627-30332  
 

208.000

SF  

12.00000 2,496.00208.000

0.00

0290 *Flagging 566.500

0.000

630-00000  
 

566.500

HOUR

25.00000 14,162.50566.500

0.00

0295 *Traffic Control Inspection 108.000

0.000

630-00007  
 

108.000

DAY 

224.00000 24,192.00108.000

0.00

0300 *Traffic Control Management 28.000

0.000

630-00012  
 

28.000

DAY 

448.00000 12,544.0028.000

0.00

0305 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

3.000

EACH

672.00000 2,016.003.000

0.00

0310 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

4.000

EACH

33.60000 134.404.000

0.00

0315 *Construction Traffic Sign (Panel Size A) 24.000

0.000

630-80341  
 

24.000

EACH

11.20000 268.8024.000

0.00

0320 *Construction Traffic Sign (Panel Size B) 48.000

0.000

630-80342  
 

48.000

EACH

11.20000 537.6048.000

0.00

0325 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

3.000

EACH

11.20000 33.603.000

0.00
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PCN: 17523-BID    ESTIMATE RUN 04/04/2011

PROJECT: SHE0073-008                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:32:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000

SF  

11.20000 0.000.000

0.00

0335 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

4.000

EACH

560.00000 2,240.004.000

0.00

0340 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2.000

EACH

22.40000 44.802.000

0.00

0345 *Drum Channelizing Device 148.000

0.000

630-80360  
 

148.000

EACH

16.80000 2,486.40148.000

0.00

0350 Concrete Barrier (Temporary) 1,102.000

0.000

630-80370  
 

1,102.000

LF  

20.00000 22,040.001,102.000

0.00

0355 *Traffic Cone 121.000

0.000

630-80380  
 

121.000

EACH

3.35000 405.35121.000

0.00

0360 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

1.000

EACH

2,575.00000 2,575.001.000

0.00

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A Asphalt Pavement Incentive 376.730

0.000

700-70012  
 

376.730

F A 

1.00000 376.73376.730

0.00

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17523-BID    ESTIMATE RUN 04/04/2011

PROJECT: SHE0073-008                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:32:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Asphalt Cement Cost Adjustment 1,475.760

0.000

700-70019  
 

1,475.760

F A 

1.00000 1,475.761,475.760

0.00

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 525,347.685,435.00525,347.68CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,530.00000 10,530.001.000

0.00

0400 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,700.00000 11,700.001.000

0.00

0405 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,568.00000 1,568.001.000

0.00

CAT 23,798.000.0023,798.00CURRENT AMT0400 $ $ $

$ 549,145.685,435.00$549,145.68$CURRENT AMTPROJECT TOTAL


